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ESTIMATE RUN 03/26/2009

ESTIMATE SUMMARY 22:03:07
CONTID: C13808 ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 13808-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 158.( DAYS TIME ALLOW: 260 WORK DAYS
US 34 BUS.:SH 257-71ST AVE. PERCENT TIME: 60.77 ORIG TIME ALLOW: 260 WORK DAYS
PROJECT NO: STA0342-037
US 34 BUS.:SH 257-71ST AVE.
NAME OF ROAD: 034D
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/26/2009 DATE TIME STARTED 07/23/2008
6374 S. RACINE CIRCLE DATE LET 06/26/2008 DATE WORK BEGAN
DATE AWARDED 07/09/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/21/2008 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 07/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,791,217.53 PARTICIPATING $ 7,604,951.62 S 1,378,220.40
AWARD PROJECT AMT: ¢ 12,764,337.24 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 51.42% TOTAL EARNINGS 7,604,951.62 1,378,220.40
FUNDS AVAILABLE: $ 7,186,265.91 STOCKPILED MATERIALS 376,485.31 -43,118.50
GROSS EARNINGS 7,981,436.93 1,335,101.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -191,465.06 -23,757.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,789,971.87 1,311,344.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,789,971.87 1,311,344.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,311,344.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13808-BID ESTIMATE RUN 03/26/2009
PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.700
LS 0.200 16,477.20
82,386.00000 0.900 74,147.40
0010 202-00001 REMOVAL OF STRUCTURE 14.000 8.000
EACH 4.000 4,034.40
1,008.60000 12.000 12,103.20
0015 202-00012 REMOVAL OF TREE STUMP 249.000 179.000
EACH 5.000 1,281.25
256.25000 184.000 47,150.00
0020 202-00019 *REMOVAL OF INLET 2.000 1.000
EACH 1.000 507.38
507.38000 2.000 1,014.76
0025 202-00021 *REMOVAL OF MANHOLE 2.000 2.000
EACH 0.000 0.00
507.38000 2.000 1,014.76
0030 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 56.000 25.000
SY 6.000 74.82
12.47000 31.000 386.57
0035 202-00035 *REMOVAL OF PIPE 6,238.500 2,146.500
LF 4,092.000 29,380.56
7.18000 6,238.500 44,792.43
0040 202-00037 REMOVAL OF END SECTION 6.000 0.000
EACH 0.000 0.00
404.88000 0.000 0.00
0045 202-00090 *REMOVAL OF DELINEATOR 84.000 66.000
EACH 0.000 0.00
4.10000 66.000 270.60
0050 202-00195 REMOVAL OF MEDIAN COVER 114.000 0.000
SY 84.000 1,047.48
12.47000 84.000 1,047.48
0055 202-00200 REMOVAL OF SIDEWALK 53.000 0.000
SY 53.000 660.91

12.47000 53.000 660.91
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PCN: 13808-BID ESTIMATE RUN 03/26/2009
PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00203 REMOVAL OF CURB AND GUTTER 248.000 0.000
LF 248.000 3,472.00
14.00000 248.000 3,472.00
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,264.000 2,052.000
SY 212.000 2,643.64
12.47000 2,264.000 28,232.08
0070 202-00220 *REMOVAL OF ASPHALT MAT 134,716.000 102,200.000
SY 13,775.000 31,682.50
2.30000 115,975.000 266,742.50
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,306.000 0.000
SY 0.000 0.00
5.09000 0.000 0.00
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 40,000.000 20,849.000
SF 0.000 0.00
1.44000 20,849.000 30,022.56
0085 202-00700 *REMOVAL OF LIGHT STANDARD 3.000 1.000
EACH 0.000 0.00
820.00000 1.000 820.00
0090 202-00810 *REMOVAL OF GROUND SIGN 78.000 39.000
EACH 9.000 461.25
51.25000 48.000 2,460.00
0095 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
20.50000 0.000 0.00
0100 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 10.000 8.000
EACH 0.000 0.00
1,537.50000 8.000 12,300.00
0105 202-00855 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.500
EACH 0.500 768.75
1,537.50000 1.000 1,537.50
0110 202-00858 *REMOVAL OF PEDESTAL POLE 2.000 1.000
EACH 1.000 512.50

512.50000 2.000 1,025.00
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PCN: 13808-BID ESTIMATE RUN 03/26/2009
PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01000 *REMOVAL OF FENCE 6,876.000 6,691.000
LF 0.000 0.00
0.34000 6,691.000 2,274.94
0120 202-05150 *SANDBLASTING 61,740.000 0.000
SF 0.000 0.00
0.36000 0.000 0.00
0122 203-00000 UNCLASSIFIED EXCAVATION MEDIAN EXCAVATION MCR 2  ( 2,662.000 2,662.000
LINE 2 )
cy 0.000 0.00
8.05000 2,662.000 21,429.10
0125 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 281,947.000 142,673.300
cY 39,344.000 263,604.80
6.70000 182,017.300 1,219,515.91
0126 203-00100 MUCK EXCAVATION CMO 6 8,700.000 8,700.000
cy 0.000 0.00
17.88000 8,700.000 155,556.00
0130 203-01100 PROOF ROLLING 60.000 10.500
HOUR 8.000 520.00
65.00000 18.500 1,202.50
0135 203-01500 BLADING 400.000 230.500
HOUR 71.750 7,533.75
105.00000 302.250 31,736.25
0137 203-01550 DOZING MCR 5 ( LINE 2 ) 30.000 2.000
HOUR 0.000 0.00
156.00000 2.000 312.00
0138 900-00010  ADDED ITEM (HOUR)/ SCRAPER (MUCK EX) MCR 5 ( LINE 30.000 22.000
2)
HOUR 0.000 0.00
250.00000 22.000 5,500.00
0140 203-01597 *POTHOLING 100.000 85.000
HOUR 12.500 3,125.00
250.00000 97.500 24,375.00
0145 208-00002 *EROSION LOG (12 INCH) 19,100.000 11,560.000
LF 1,590.000 6,678.00
4.20000 13,150.000 55,230.00
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PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 208-00011 *EROSION BALES (WEED FREE) 200.000 92.000
EACH 75.000 1,230.00
16.40000 167.000 2,738.80
0155 208-00020 *SILT FENCE 4,210.000 3,710.000
LF 0.000 0.00
0.87000 3,710.000 3,227.70
0160 208-00045 CONCRETE WASHOUT STRUCTURE 11.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00
0165 208-00050 *STORM DRAIN INLET PROTECTION 3.000 0.000
EACH 0.000 0.00
179.38000 0.000 0.00
0170 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 200.000 101.000
LF 34.000 123.76
3.64000 135.000 491.40
0175 208-00070 STABILIZED CONSTRUCTION ENTRANCE 30.000 15.000
EACH 0.000 0.00
1,400.00000 15.000 21,000.00
0180 208-00100 SEDIMENT REMOVAL AND DISPOSAL (SMCO 8) 1.000 0.000
LS 0.000 0.00
6,000.00000 0.000 0.00
0181 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) (SMCO 8) 0.000 0.000
HOUR 0.000 0.00
33.43000 0.000 0.00
0182 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (RUB. 0.000 0.000
TIRE LDR W/ OPE) (SMCO 8)
HOUR 0.000 0.00
112.95000 0.000 0.00
0183 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) (COMB LDR 0.000 0.000
W/ OPE)  (SMCO8)
HOUR 0.000 0.00
94.50000 0.000 0.00
0185 208-00205 *EROSION CONTROL SUPERVISOR (SMCO 8) 2,600.000 1,200.500
HOUR 190.500 9,763.13
51.25000 1,391.000 71,288.75
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PCN: 13808-BID ESTIMATE RUN 03/26/2009
PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 210-00001 RESET STRUCTURE 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0195 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
153.75000 0.000 0.00
0200 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
187.58000 0.000 0.00
0205 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
396.68000 0.000 0.00
0210 210-00815 *RESET SIGN PANEL 8.000 8.000
EACH 0.000 0.00
46.13000 8.000 369.04
0215 210-00825 *RESET FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,358.13000 0.000 0.00
0220 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.500 0.000
EACH 1.500 5,535.00
3,690.00000 1.500 5,535.00
0225 210-01000 *RESET FENCE 96.000 0.000
LF 96.000 959.04
9.99000 96.000 959.04
0230 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
292.13000 0.000 0.00
0235 210-02024 *RELAY PIPE (24 INCH) 125.000 78.500
LF 38.000 1,168.50
30.75000 116.500 3,582.38
0240 210-02048 *RELAY PIPE (48 INCH) 179.000 179.000
LF 0.000 0.00

38.95000 179.000 6,972.05



CONTID: 13808 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13808-BID ESTIMATE RUN 03/26/2009
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 210-04020 *MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,141.85000 1.000 1,141.85
0250 210-04050 *ADJUST VALVE BOX 7.000 0.000
EACH 0.000 0.00
423.33000 0.000 0.00
0255 212-00006 *SEEDING (NATIVE) 50.560 14.000
ACRE 2.700 968.63
358.75000 16.700 5,991.13
0260 212-00009 *SEEDING (TEMPORARY) 15.000 0.000
ACRE 0.000 0.00
307.50000 0.000 0.00
0265 213-00002 *MULCHING (WEED FREE HAY) 65.000 23.000
ACRE 9.900 4,312.74
435.63000 32.900 14,332.23
0270 213-00061 *MULCH TACKIFIER 11,000.000 4,050.000
LB 2,000.000 3,800.00
1.90000 6,050.000 11,495.00
0275 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
41,000.00000 0.000 0.00
0280 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 45.000 0.000
EACH 0.000 0.00
307.50000 0.000 0.00
0285 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 85.000 0.000
EACH 0.000 0.00
30.75000 0.000 0.00
0290 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 32.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,600.000 293.000
sy 400.000 924.00
2.31000 693.000 1,600.83
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PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0300 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600
LS 0.300 999.38
3,331.25000 0.900 2,998.13
0305 304-06007 AGGREGATE BASE COURSE (CLASS 6) 41,039.000 15,397.000
cY 7,872.000 148,308.48
18.84000 23,269.000 438,387.96
0305 MATERIAL ALLOWANCE MATERIAL ALLOWANCE CLASS 6 25,642.000
cy -7,872.000 -19,365.12
2.46000 17,770.000 43,714.20
0310 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 400.000 129.440
TON 40.560 5,862.14
144.53000 170.000 24,570.10
0315 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 7,427.000 1,855.640
TON 0.000 0.00
81.23000 1,855.640 150,733.64
0320 412-00900 *CONCRETE PAVEMENT (9 INCH) 193,081.000 76,188.000
SY 0.000 0.00
23.56000 76,188.000 1,794,989.28
0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 0.000
sy 0.000 0.00
1.63000 0.000 0.00
0320 MATERIAL ALLOWANCE SAND, ROCK, AND REBAR 116,893.000
SY 0.000 0.00
2.68000 116,893.000 313,273.24
0325 412-00920 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 9,969.000 0.000
sy 0.000 0.00
33.56000 0.000 0.00
0325 MATERIAL ALLOWANCE MATERIAL ALLOWANCE SAND, ROCK, AND 9,969.000
RE
SY 0.000 0.00
1.69000 9,969.000 16,847.61
0330 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 3,309.000 1,012.000
SY 644.000 1,075.48

1.67000 1,656.000 2,765.52
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PROJECT: STA0342-037 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0330 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 1,024.000
SY -644.000 -495.88
0.77000 380.000 292.60
0335 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 6,248.000 1,806.000
sy 4,442.000 13,148.32
2.96000 6,248.000 18,494.08
0335 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 2,000.000
SY -2,000.000 -1,280.00
0.64000 0.000 0.00
0337 900-00022 ADDED ITEM (SQUARE YARD)/ CMO # 3, ADD GEOTEXTILE ( 60,000.000 0.000
REPLACED BY CMO # 6
SY 0.000 0.00
6.16000 0.000 0.00
0337 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000
sy 0.000 0.00
2.95000 0.000 0.00
0338 900-00022 ADDED ITEM (SQUARE YARD)/ GEOTEXTILE CMO 6 70,376.000 46,500.000
sy 23,876.000 147,076.16
6.16000 70,376.000 433,516.16
0338 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 7,450.000
Sy -7,450.000 -21,977.50
2.95000 0.000 0.00
0340 503-00036 *DRILLED CAISSON (36 INCH) 57.000 57.000
LF 0.000 0.00
297.25000 57.000 16,943.25
0345 503-00048 *DRILLED CAISSON (48 INCH) 84.000 84.000
LF 0.000 0.00
317.75000 84.000 26,691.00
0350 503-00054 *DRILLED CAISSON (54 INCH) 21.000 21.000
LF 0.000 0.00
384.38000 21.000 8,071.98
0355 506-00209 RIPRAP (9 INCH) 654.000 274.000
cy 88.000 7,126.24

80.98000 362.000 29,314.76
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CAT NO0200 ROADWAY

0360 506-00212 RIPRAP (12 INCH) 817.000 312.000
cy 311.000 26,139.55
84.05000 623.000 52,363.15
0365 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 206.000 177.400
cY 5.500 1,329.35
241.70000 182.900 44,206.93
0370 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 10.100 0.000
cy 10.100 12,017.18
1,189.82000 10.100 12,017.18
0375 602-00000 *REINFORCING STEEL 758.000 0.000
LB 758.000 1,553.90
2.05000 758.000 1,553.90
0380 603-01125 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 70.000 70.000
LF 0.000 0.00
24.60000 70.000 1,722.00
0385 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 476.000 458.000
LF 0.000 0.00
28.70000 458.000 13,144.60
0390 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 505.000 400.000
LF 105.000 3,444.00
32.80000 505.000 16,564.00
0395 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,786.000 1,917.000
LF 869.000 36,524.07
42.03000 2,786.000 117,095.58
0400 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
LF 0.000 0.00
58.43000 56.000 3,272.08
0405 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,024.000 968.000
LF 0.000 0.00
75.85000 968.000 73,422.80
0410 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 152.000 128.000
LF 0.000 0.00

138.38000 128.000 17,712.64
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0415 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 54.000 54.000
LF 0.000 0.00
184.50000 54.000 9,963.00
0420 603-05015 *15 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
698.03000 1.000 698.03
0425 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 2.000 1,510.86
755.43000 6.000 4,532.58
0430 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 19.000 13.000
EACH 6.000 5,196.78
866.13000 19.000 16,456.47
0435 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,004.50000 1.000 1,004.50
0440 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 12.000 10.000
EACH 0.000 0.00
1,445.25000 10.000 14,452.50
0445 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 2.000 1.000
EACH 0.000 0.00
1,804.00000 1.000 1,804.00
0450 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,942.38000 1.000 1,942.38
0455 603-10180 *18 INCH CORRUGATED STEEL PIPE 1,222.000 422.000
LF 0.000 0.00
47.15000 422.000 19,897.30
0460 603-10300 *30 INCH CORRUGATED STEEL PIPE 470.000 414.000
LF 0.000 0.00
61.50000 414.000 25,461.00
0465 603-30018 *18 INCH STEEL END SECTION 34.000 12.000
EACH 0.000 0.00
320.83000 12.000 3,849.96
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0470 603-30030 *30 INCH STEEL END SECTION 4.000 2.000
EACH 0.000 0.00
722.63000 2.000 1,445.26
0475 603-50006 *6 INCH PLASTIC PIPE 75.000 75.000
LF 0.000 0.00
32.80000 75.000 2,460.00
0480 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,007.35000 1.000 3,007.35
0485 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 3,397.88
3,397.88000 1.000 3,397.88
0490 604-00350 *INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
5,416.10000 2.000 10,832.20
0495 604-00510 *INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
5,988.05000 2.000 11,976.10
0500 604-00550 *INLET TYPE D (SPECIAL) 2.000 1.000
EACH 0.000 0.00
6,671.73000 1.000 6,671.73
0505 604-20001 *QUTLET STRUCTURE 1.000 1.000
LS 0.000 0.00
7,062.25000 1.000 7,062.25
0510 604-30005 *MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,137.53000 2.000 6,275.06
0515 604-30010 *MANHOLE SLAB BASE (10 FOOT) 5.000 2.000
EACH 2.000 7,250.86
3,625.43000 4.000 14,501.72
0520 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 971.000 405.000
LF 0.000 0.00

26.24000 405.000 10,627.20
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0525 607-00005 *END POST 11.000 0.000
EACH 0.000 0.00
139.40000 0.000 0.00
0530 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
157.85000 0.000 0.00
0535 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 4,638.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0540 607-11525 *FENCE (PLASTIC) 500.000 280.000
LF 0.000 0.00
2.72000 280.000 761.60
0545 607-11580 *FENCE (TEMPORARY) 495.000 450.000
LF 0.000 0.00
2.72000 450.000 1,224.00
0550 607-52900 *LINE POST (CHAIN LINK) 114.000 73.000
EACH 34.000 941.12
27.68000 107.000 2,961.76
0555 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
128.13000 0.000 0.00
0560 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 4.000
EACH 2.000 319.80
159.90000 6.000 959.40
0565 607-53172 *FENCE CHAIN LINK (72 INCH) 1,206.000 768.000
LF 342.000 6,101.28
17.84000 1,110.000 19,802.40
0570 607-60600 *SECURITY GATE 1.000 0.500
EACH 0.000 0.00
28,372.00000 0.500 14,186.00
0570 MATERIAL ALLOWANCE SECURITY GATE 0.500
EACH 0.000 0.00

4,715.32000 0.500 2,357.66
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0575 608-00000 CONCRETE SIDEWALK 107.000 0.000
sy 0.000 0.00
27.15000 0.000 0.00
0580 608-00010 CONCRETE CURB RAMP 46.000 0.000
Sy 0.000 0.00
86.26000 0.000 0.00
0585 608-00015 TRUNCATED DOMES 72.000 0.000
SF 0.000 0.00
32.05000 0.000 0.00
0590 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 394.000 0.000
LF 0.000 0.00
20.75000 0.000 0.00
0595 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 777.000 0.000
LF 0.000 0.00
22.50000 0.000 0.00
0600 609-23000 *GUTTER (SPECIAL) 1,182.000 642.000
LF 0.000 0.00
32.80000 642.000 21,057.60
0605 609-60011 *CURB TYPE 6 (SECTION M) 914.000 0.000
LF 0.000 0.00
19.06000 0.000 0.00
0610 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 643.000 0.000
SF 0.000 0.00
8.89000 0.000 0.00
0615 612-00001 *DELINEATOR (TYPE I) 76.000 0.000
EACH 0.000 0.00
19.48000 0.000 0.00
0620 612-00002 *DELINEATOR (TYPE II) 294.000 0.000
EACH 0.000 0.00
21.01000 0.000 0.00
0625 612-00003 *DELINEATOR (TYPE III) 26.000 0.000
EACH 0.000 0.00
22.55000 0.000 0.00
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0630 613-00100 *1 INCH ELECTRICAL CONDUIT 84.000 6.000
LF 19.000 292.22
15.38000 25.000 384.50
0635 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 748.000 0.000
LF 0.000 0.00
14.35000 0.000 0.00
0640 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 936.000 0.000
LF 0.000 0.00
16.40000 0.000 0.00
0645 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,365.000 3,070.000
LF 2,295.000 30,592.35
13.33000 5,365.000 71,515.45
0650 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,527.000 2,045.000
LF 1,482.000 22,793.16
15.38000 3,527.000 54,245.26
0655 613-10000 *WIRING 1.000 0.000
LS 0.500 6,150.00
12,300.00000 0.500 6,150.00
0660 613-34400 *LIGHT STANDARD METAL (40 FOOT) 8.000 3.000
EACH 1.000 4,797.00
4,797.00000 4.000 19,188.00
0665 613-40010 *LIGHT STANDARD FOUNDATION 8.000 3.000
EACH 2.000 1,640.00
820.00000 5.000 4,100.00
0670 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 3.000
EACH 1.000 410.00
410.00000 4.000 1,640.00
0675 614-00011 *SIGN PANEL (CLASS I) 382.000 0.000
SF 0.000 0.00
11.28000 0.000 0.00
0680 614-00012 *SIGN PANEL (CLASS II) 469.000 0.000
SF 0.000 0.00

15.38000 0.000 0.00



CONTID: 13808 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 13808-BID ESTIMATE RUN 03/26/2009
PROJECT: STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 614-00013 *SIGN PANEL (CLASS III) 99.000 0.000
SF 0.000 0.00
18.45000 0.000 0.00
0690 614-01022 *STEEL SIGN POST (W 10X22) 49.000 0.000
LF 0.000 0.00
50.23000 0.000 0.00
0695 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 431.000 0.000
LF 0.000 0.00
9.23000 0.000 0.00
0700 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 40.000 0.000
EACH 0.000 0.00
56.38000 0.000 0.00
0705 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 419.000 0.000
LF 0.000 0.00
23.58000 0.000 0.00
0710 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 37.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
179.38000 0.000 0.00
0715 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,793.75000 0.000 0.00
0720 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000
EACH 0.000 0.00
712.38000 0.000 0.00
0725 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
876.89000 0.000 0.00
0730 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,294.58000 0.000 0.00
0735 614-72858 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000
EACH 0.000 0.00
970.16000 0.000 0.00
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0740 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
223.96000 0.000 0.00
0745 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
4,450.55000 0.000 0.00
0750 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000
EACH 0.000 0.00
6,401.13000 0.000 0.00
0755 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 8.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
2,189.40000 0.000 0.00
0760 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 1.000
EACH 0.000 0.00
14,035.33000 1.000 14,035.33
0765 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.500
EACH 0.000 0.00
15,498.00000 0.500 7,749.00
0770 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 4.000 2.000
EACH 0.000 0.00
21,588.55000 2.000 43,177.10
0775 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.500
EACH 0.000 0.00
24,994.63000 0.500 12,497.32
0780 614-86105 *TELEMETRY (FIELD) 2.000 0.000
EACH 0.000 0.00
3,672.58000 0.000 0.00
0785 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
1,537.50000 0.000 0.00
0790 616-30499 TRASH GUARD SPECIAL 3.000 0.000
EACH 0.000 0.00

850.75000 0.000 0.00
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0795 621-00450 *DETOUR PAVEMENT 5,595.000 5,595.000
SY 0.000 0.00
31.82000 5,595.000 178,032.90
0800 623-09900 *SPRINKLER SYSTEM 1.000 0.000
L S 0.000 0.00
5,637.50000 0.000 0.00
0805 625-00000 *CONSTRUCTION SURVEYING 1.000 0.681
L S 0.053 5,464.85
103,110.39000 0.734 75,683.03
0806 625-00001 CONSTRUCTION SURVEYING (HOURLY) EXTRA MCR 3 ( LINE 3 30.000 6.340
)
HOUR 0.000 0.00
130.00000 6.340 824.20
0810 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 424,311.40
,060,778.50000 1.000 1,060,778.50
0815 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.000 0.00
10,000.00000 0.500 5,000.00
0820 627-00005 *EPOXY PAVEMENT MARKING 588.000 0.000
GAL 0.000 0.00
61.50000 0.000 0.00
0825 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,000.000 563.300
GAL 0.000 0.00
31.78000 563.300 17,901.67
0830 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,300.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.30000 0.000 0.00
0835 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,068.000 0.000
LINE)
SF 0.000 0.00
9.23000 0.000 0.00
0840 630-00000 *FLAGGING 10,000.000 4,340.500
HOUR 1,448.000 31,913.92
22.04000 5,788.500 127,578.54
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0845 630-00003 *UNIFORMED TRAFFIC CONTROL 30.000 9.500
HOUR 0.000 0.00
76.88000 9.500 730.36
0850 630-00007 *TRAFFIC CONTROL INSPECTION 160.000 92.000
DAY 9.000 922.50
102.50000 101.000 10,352.50
0855 630-00012 *TRAFFIC CONTROL MANAGEMENT 260.000 94.000
DAY 19.000 9,737.50
512.50000 113.000 57,912.50
0860 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 25.000 3.000
EACH 1.000 358.75
358.75000 4.000 1,435.00
0865 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 108.000 39.000
EACH 7.500 615.00
82.00000 46.500 3,813.00
0870 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 140.000 54.500
EACH 15.500 1,986.02
128.13000 70.000 8,969.10
0875 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000
EACH 0.000 0.00
128.13000 8.000 1,025.04
0880 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000 16.000
SF 0.000 0.00
15.38000 16.000 246.08
0885 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 0.000 0.00
8,200.00000 1.500 12,300.00
0890 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.000 0.00
1,640.00000 1.000 1,640.00
0895 630-80360 *DRUM CHANNELIZING DEVICE 500.000 214.500
EACH 32.000 1,476.16
46.13000 246.500 11,371.05



CONTID: C13808 COLORADO DEPARTMENT OF TRANSPORTATION Page 20
PCN: 13808-BID ESTIMATE RUN 03/26/2009
PROJECT : STA0342-037 ESTIMATE NO: 0009 22:03:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0900 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 65.000 20.500
EACH 9.500 973.75
102.50000 30.000 3,075.00
0905 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,288.000 604.000
LF 40.000 1,212.00
30.30000 644.000 19,513.20
0910 630-80380 *TRAFFIC CONE 375.000 137.500
EACH 0.000 0.00
15.38000 137.500 2,114.75
0915 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
15,375.00000 0.000 0.00
0920 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.800
L S 0.000 0.00
30,750.00000 0.800 24,600.00
0925 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A PARTNERING 2,000.000 218.160
F A 0.000 0.00
1.00000 218.160 218.16
0935 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 310,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0945 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0950 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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0955 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70200 F/A POWER LINES (INSPECTION BY XCEL) 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0970 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0976 700-70034 F/A EROSION CONTROL MEETINGS (SMCO 8) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0977 700-70034 F/A UTILITY WORK COMPENSATION MCR 5 ( LINE 4 ) 3,190.800 3,190.800
FA 0.000 0.00
1.00000 3,190.800 3,190.80
0978 900-00006 ADDED ITEM (DOLLAR)/ PERF EQUIPMENT SERVICE LIEN 0.000 -12,161.490
DOL 0.000 0.00
1.00000 -12,161.490 -12,161.49
0979 900-00006  ADDED ITEM (DOLLAR)/ A&E TIRE LIEN 0.000 -6,901.220
DOL 0.000 0.00
1.00000 -6,901.220 -6,901.22
0981 900-00006 ADDED ITEM (DOLLAR)/ CRESENT MOON FINE GRADING LIEN 0.000 -24,351.650
DOL 0.000 0.00
1.00000 -24,351.650 -24,351.65

CAT 0200

CURRENT AMT

$

14,746,417.53 $1,335,101.90$ 7,936,636.89
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CAT NO0400 CONSTRUCTION ENGINEERING

0980 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
21,100.00000 1.000 21,100.00
0985 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,150.00000 1.000 19,150.00
0990 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,275.00000 2.000 4,550.00
0991 900-00030 EROSION CONTROL LIQUIDATED DAMAGES EROSION CONTROL L/D 0.000 0.000
(SMCO 8)
DAY 0.000 0.00
500.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 44,800.00 $ 0.00$ 44,800.00

PROJECT TOTAL CURRENT AMT $ 14,791,217.53 $1,335,101.90 5% 7,981,436.89



